ID	Task Mode	Task Name	Duration	Start	Finish
1					
2					
3		**GREAT LAKES WATER QUALITY – COMP-3250A**	**45.75 days**	**Fri 2/13/26**	**Sun 3/29/26**
4		**PHASE 1: PROJECT INITIATION**	**11 days**	**Fri 2/13/26**	**Mon 2/23/26**
5		Project Proposal Draft	9 days	Fri 2/13/26	Sat 2/21/26
6		Internal Review & Revision of Proposal	1 day	Wed 2/18/26	Sun 2/22/26
7		Project Proposal Submitted ◆	0 days	Fri 2/13/26	Fri 2/13/26
8		API Access Request to DataStream (Meghan McLeod)	5 days	Mon 2/16/26	Fri 2/20/26
9		Onboarding Complete / API Key Received ◆	0 days	Mon 2/23/26	Mon 2/23/26
10		**PHASE 2A: REQUIREMENTS & DESIGN**	**9.25 days**	**Tue 2/24/26**	**Wed 3/4/26**
11		Requirements Specification Document	3 days	Tue 2/24/26	Thu 2/26/26
12		Data Source Evaluation & Profiling	2 days	Tue 2/24/26	Wed 2/25/26
13		Data Pipeline Architecture Design	5 days	Tue 2/24/26	Mon 3/2/26
14		KNN Model Design & Feature Selection	2 days	Fri 2/27/26	Mon 3/2/26
15		Dashboard Wireframe / Mockup	2 days	Fri 2/27/26	Mon 3/2/26
16		Design Review Sign-off ◆	1 day	Tue 3/3/26	Tue 3/3/26
17		**PHASE 2B: DATA ENGINEERING**	**8 days**	**Thu 3/5/26**	**Thu 3/12/26**
18		DataStream API Integration Script	5 days	Thu 3/5/26	Mon 3/9/26
19		WQX Schema Normalisation (Pandas)	6 days	Thu 3/5/26	Tue 3/10/26
20		Data Cleansing & Null Value Handling	2 days	Mon 3/9/26	Tue 3/10/26
21		Data Validation & Quality Audit	1 day	Wed 3/11/26	Wed 3/11/26
22		Data Engineering Complete ◆	0 days	Thu 3/5/26	Thu 3/5/26
23		**PHASE 2C: MACHINE LEARNING**	**11 days**	**Thu 3/5/26**	**Sun 3/15/26**
24		Feature Engineering & Dataset Prep	2 days	Thu 3/5/26	Fri 3/6/26
25		KNN Model Training (Scikit-Learn)	4 days	Mon 3/9/26	Thu 3/12/26
26		Model Evaluation & Hyperparameter Tuning	2 days	Thu 3/12/26	Fri 3/13/26
27		Prediction Output Export (CSV/Parquet)	1 day	Sat 3/14/26	Sat 3/14/26
28		ML Model Complete ◆	0 days	Sun 3/15/26	Sun 3/15/26
29		**PHASE 2D: VISUALIZATION (TABLEAU)**	**7.5 days**	**Mon 3/16/26**	**Mon 3/23/26**
30		Tableau Data Source Connection	1 day	Mon 3/16/26	Mon 3/16/26
31		Interactive Map Layer Build	3 days	Tue 3/17/26	Thu 3/19/26
32		Dashboard Filters & Drill-Down Panels	2 days	Fri 3/20/26	Sat 3/21/26
33		Dashboard Testing & QA	1 day	Sun 3/22/26	Sun 3/22/26
34		Visualization Complete ◆	0 days	Sun 3/22/26	Sun 3/22/26
35		**PHASE 3: TESTING & VERIFICATION**	**3 days**	**Mon 3/23/26**	**Wed 3/25/26**
36		Integration Testing (API → ML → Tableau Pipeline)	1 day	Mon 3/23/26	Mon 3/23/26
37		Data Quality Audit (OCAP Compliance Check)	1 day	Mon 3/23/26	Mon 3/23/26
38		User Acceptance Testing – Dashboard	1 day	Tue 3/24/26	Tue 3/24/26
39		Bug Fixes & Final Adjustments	1 day	Wed 3/25/26	Wed 3/25/26
40		**PHASE 4: REPORTING & CLOSEOUT**	**4 days**	**Thu 3/26/26**	**Sun 3/29/26**
41		Final Report Writing	2 days	Thu 3/26/26	Fri 3/27/26
42		Presentation Deck Preparation	2 days	Thu 3/26/26	Fri 3/27/26
43		Final Presentation ◆	0 days	Sun 3/29/26	Sun 3/29/26
44		Project Retrospective	1 day	Sun 3/29/26	Sun 3/29/26
45		Documentation & Code Handoff	1 day	Sun 3/29/26	Sun 3/29/26
46		PROJECT COMPLETE ◆	0 days	Sun 3/29/26	Sun 3/29/26



Project: pm-3250
Date: Thu 3/12/26

Task		Summary		Inactive Milestone		Duration-only		Start-only		External Milestone		Critical Split	
Split		Project Summary		Inactive Summary		Manual Summary Rollup		Finish-only		Deadline		Progress	
Milestone		Inactive Task		Manual Task		Manual Summary		External Tasks		Critical		Manual Progress	